

Upper Rissington Annual Parish Meeting

Wednesday 29th May 2019

Report from Albion Water – April 2019

Albion Water is able to update as follows:

- Potable & non-potable water main and service laying is complete
- Non-potable water main between ring main and Albion Water works is complete
- Work continues on the Water Attenuation Pond, embankment, spillway and raw water feed to works, expected completion within 4 months
- Surface water and foul sewer testing and inspection work continues prior to adoption of the networks
- (including pond inlets and outlet)
- Discharge from sewage treatment works is fully compliant with Albion's environmental permit and upgrades to flow monitoring are complete (awaiting MCERTs certification)
- Improved communications and procedures introduced between Thames Water and Albion Water following recent supply interruptions resulting from off-site network incidents
- Work commissioned to improve the above ground sewer section through woodland

I hope that this is of some value and assists in tonight's meeting. Timings for completion are not all within Albion Water's control.

Please accept my apology for my absence.

Best wishes,

Director of Sustainable Development, Albion Water